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ESTIMATE RUN 05/03/2005

ESTIMATE SUMMARY 08:55:15
CONTID: C14851-ALT ESTIMATE NO: 0001 PROG SPEC YR:2002
PCN: 14851-ALTBID2 COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 14.0 DAYS TIME ALLOW: 60 WORK DAYS
US 50 PONCHA SPRINGS TO SALIDA PERCENT TIME:  23.33 ORIG TIME ALLOW: 60 WORK DAYS

PROJECT NO: NH 0502-056 - ALT B

US 50 PONCHA SPRINGS TO SALIDA - ALT B

NAME OF ROAD: Us 50
PROJECT COUNTIES: CHAFFEE
CONTRACTOR:
A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 04/30/2005 DATE TIME STARTED 01/28/2005
P.0O. BOX 566 DATE LET 12/23/2004 DATE WORK BEGAN  04/11/2005
DATE AWARDED 01/12/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/26/2005 DATE ACCEPTED
CANON CITY CO 81215-05 719-275-4555 DATE NOTICE TO PROCEED 01/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,237,869.72 PARTICIPATING $ 428,214.55 $ 428,214.55
AWARD PROJECT AMT: $  1,887,632.20 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 19.13% TOTAL EARNINGS 428,214.55 428,214.55
FUNDS AVAILABLE: $ 1,809,655.17 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 428,214.55 428,214.55
TOTAL CLAIMS: $ 0.00 RETAINAGE -10,297.16 -10,297.16
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 417,917.39 417,917.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 417,917.39 417,917.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 417,917.39
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/03/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0001 08:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ALT B

0060 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 21.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0065 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 8.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0070 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 11.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0075 210-00014 *RESET MAILBOX STRUCTURE (TYPE 4) 16.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0080 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0085 210-04050 ADJUST VALVE BOX 9.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0090 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.000 0.00
1.00000 0.000 0.00
0095 250-00050 MONITORING TECHNICIAN 3.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0100 250-00110 HEALTH AND SAFETY OFFICER 3.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0105 250-00120 MATERIAL SAMPLING AND DELIVERY 4.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0110 250-00210 SOLID WASTE DISPOSAL 10.000 0.000
cy 0.000 0.00

1.00000 0.000 0.00
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/03/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0001 08:55:15

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY ALT B
0115 250-00220 HAZARDOUS WASTE DISPOSAL 10.000 0.000
cy 0.000 0.00
1.00000 0.000 0.00
0120 304-09014 AGGREGATE BASE COURSE (SPECIAL) 586.000 0.000
TON 0.000 0.00
12.00000 0.000 0.00
0125 403-00721 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 342.000 0.000
sy 49.000 1,372.00
28.00000 49.000 1,372.00
0130 403-34751 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 30,198.000 0.000
TON 2,324.820 90,667.98
39.00000 2,324.820 90,667.98
0135 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 11,494.000 0.000
GAL 1,462.000 1,754.40
1.20000 1,462.000 1,754.40
0140 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 402.000 0.000
LF 400.000 8,800.00
22.00000 400.000 8,800.00
0145 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 7,200.00
1,800.00000 4.000 7,200.00
0150 608-00010 *CONCRETE CURB RAMP 300.000 0.000
SY 0.000 0.00
120.00000 0.000 0.00
0155 608-00015 *TRUNCATED DOMES 128.000 0.000
SF 0.000 0.00
55.00000 0.000 0.00
0160 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 522.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0165 613-01250 *2-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 229.000 0.000
LF 229.000 3,893.00
17.00000 229.000 3,893.00
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/03/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0001 08:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ALT B

0170 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 500.000 0.000
LF 500.000 11,000.00
22.00000 500.000 11,000.00
0175 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,233.000 0.000
LF 1,233.000 20,961.00
17.00000 1,233.000 20,961.00
0180 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0185 626-00000 *MOBILIZATION 1.000 0.000
LS 0.452 84,976.00
188,000.00000 0.452 84,976.00
0190 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 1,250.00
5,000.00000 0.250 1,250.00
0195 627-00005 *EPOXY PAVEMENT MARKING 505.000 0.000
GAL 0.000 0.00
65.00000 0.000 0.00
0200 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 917.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0205 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 1,124.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
11.00000 0.000 0.00
0210 630-00000 *FLAGGING 3,750.000 0.000
HOUR 716.500 14,688.25
20.50000 716.500 14,688.25
0215 630-00007 *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 5.000 550.00
110.00000 5.000 550.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000
DAY 13.000 5,460.00

420.00000 13.000 5,460.00
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/03/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0001 08:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ALT B

0225 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 38.000 0.000
EACH 11.000 605.00
55.00000 11.000 605.00
0230 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 0.000
EACH 32.000 2,240.00
70.00000 32.000 2,240.00
0235 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 2.000 150.00
75.00000 2.000 150.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 6,400.00
3,200.00000 2.000 6,400.00
0245 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0250 630-80360 *DRUM CHANNELIZING DEVICE 175.000 0.000
EACH 70.000 1,960.00
28.00000 70.000 1,960.00
0255 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0260 630-80380 *TRAFFIC CONE 250.000 0.000
EACH 65.000 780.00
12.00000 65.000 780.00
0265 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 25,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 14851-ALTBID2 ESTIMATE RUN 05/03/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0001 08:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY ALT B

0280 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70025 F/A QUALITY INCENTIVE PAYMENT 85,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70034 F/A TRANSPORTATION OF HAZ MAT & DISPOSAL FEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70035 F/A TESTING OF WASTE MATERIAL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70100 F/A RELOCATE UTILITIES 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70380 F/A EROSION CONTROL 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL INSTALLATION OF 10,600.520 0.000
UTILITY
LS 10,600.520 10,600.52
1.00000 10,600.520 10,600.52
CAT 0200 CURRENT AMT $ 2,219,869.72 $ 410,214.55% 410,214.55

CAT NO0400 CONSTRUCTION ENGINEERING

0315 620-00001 FIELD OFFICE (CLASS 1) 1.000 0.000
EACH 1.000 8,000.00
8,000.00000 1.000 8,000.00
0320 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 8,000.00

8,000.00000 1.000 8,000.00
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ESTIMATE RUN 05/03/2005
PROJECT: NH 0502-056 - ALT B ESTIMATE NO: 0001 08:55:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0325 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 2,000.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 18,000.00 s 18,000.00$ 18,000.00

PROJECT TOTAL CURRENT AMT §

2,237,869.72 %

428,214.55 $ 428,214.55



